Capital Region Water (CRW): On September24, 2020, EPA met virtually with CRW and
PADERP to discuss the technical issues in the collection system and proposed CSO projects for
the next 10-years. The LTCP, originally due April 1, 2018, has not yet been approved despite
lengthy discussions and analyses during meetings and conference calls with the parties. CRW i1s
alleging that after 30 years of neglect its wastewater system was so dilapidated that it will take
them 47-years to meet the CSO presumptive approach of 85% capture. The goal of the case team
is to focus on remedial proj ects that they can accomplish in the first 10-years. Overall, the 10-
year plan was encouraging. i Ex. 5 Deliberative Process (DP) ‘

i Ex. 5 Deliberative Process (DP) iThe next call with CRW is scheduled for October 13, 2020 and

will primarily focus on follow-up technical concerns with the H&H model, the rehablhtatlon of
the Front Street Interceptor, and CRWs green/gray approach.

The Case team is developing work items to be incorporated into an amended Partial Consent
Decree (PCD) ! Ex. 5 Deliberative Process (DP) -
prolects and several proposed CSO projects that will brmg the CRW combined collection system
. Ex. 5 Deliberative Process (DP) {and still retain the requirement to
concurrently develop an approvable LTCP that will allow CRW to implement an adaptive
management approach.
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